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  چكيده

پژوهش حاضر . هاي بزرگ از سوي محققين دانشگاهي و اجرايي انجام شده است  پروژه  هاي فراواني به منظور تحليل ريسك تا كنون تلاش
در ادامه .  بندي نموده است هاي ساخت را شناسايي و طبقه هاي عمده پروژه ها، ابتدا ريسك با بررسي مطالعات پژوهشي انجام شده در اين حوزه

و  ANPبندي نموده و با استفاده از ساختار شكست ريسك و با ارائه مدلي تركيبي از رويكردهاي  دسته) خوشه(را در چند گروه  ها ريسك
DEMATEL در نهايت با انجام يك مطالعه موردي نحوه . گردد هاي موجود در پروژه بررسي مي در محيط فازي، نحوه ارزيابي و تحليل ريسك

هاي  هاي مالي و ريسك با استفاده از اين مدل و با كمك نظر خبرگان نشان داده شده است كه ريسك. اده خواهد شدكاربرد اين مدل نشان د
  .خارجي از درجه اهميت بيشتري برخوردارند
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ABSTRACT 
So far, academic and administrative researchers for the purpose of risk assessment of great projects have done 

several attempts. This paper examines the research studies that have been done in these areas. At first, the main 
risks of construction project are identified and classified. Then, risks are categorized in the form of multi-factor 
groups (clusters) and by using the risk breakdown structure and providing a model consisting of ANP and 
DEMATEL methods in Fuzzy environment, the way of evaluating and analyzing the risks in the project is 
investigated. Finally, a case study will show how to use this model. Through this mode and with the help of 
experts' opinions it has been shown that financial risks and foreign risks are of great importance.   
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